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Legenda oznaka u sematskim
prikazima koraka prikazanih
procedura

Oznaka za zahtev koji podnosi investitor nadleznim
organima, ovlad¢enim organizacijama, telimaili
privrednim subjektima

Oznaka za pitanje, koje se otvara u postupku

Oznaka za uslove i ulazne elemente dozvole, odnosno
akta koji je predmet razmatranja

Oznaka za pozitivnu aktivnost nadleznog organa,
odnosno ovlaséenih organizacija, tela ili privrednih
subjekata

Oznaka za ostale korake u konkretnoj proceduri

Oznaka za upravni akt koji je rezultat sprovedenog postupka

-
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Predgovor

Program Ujedinjenih nacija za razvoj (UNDP), kao implementaciona agencija Globalnog fonda
za zastitu zivotne sredine (GEF), sprovodi u partnerstvu sa Ministarstvom rudarstva i energeti-
ke i Ministarstvom poljoprivrede i zastite zivotne sredine Republike Srbije GEF Projekat:,Sma-
njenje barijera za ubrzani razvoj trziSta biomase u Srbiji”.

Cilj Projekta je da se poveca udeo energije iz obnovljivih izvora u energetskom bilansu Srbije,
odnosno udeo biomase u proizvodnji energije.

Jedna od aktivnosti projekta je izgradnja kapaciteta svih aktera za identifikaciju, pripremu, fi-
nansiranje, izgradnju i upravljanje bankabilnim projektima koris¢enja obnovljivih izvora ener-
gije u okviru koje je izvrSena revizija Sest postojecih zastarelih vodica za investiture u postroje-
nja koja koriste obnovljive izvore energije:

1. 1ZGRADNJA POSTROJENJA | PROIZVODNJA ELEKTRICNE/TOPLOTNE ENERGLJE I1Z BIO-
MASE U REPUBLICI SRBUI

2. IZGRADNJA POSTROJENJA | PROIZVODNJA ELEKTRICNE ENERGIJE U MALIM HIDROE-
LEKTRANAMA U REPUBLICI SRBUJI

3. IZGRADNJA POSTROJENJA | PROIZVODNJA ELEKTRICNE ENERGIJE U VETROELEKTRANA-
MA U REPUBLICI SRBUJI

4. IZGRADNJA POSTROJENJA | PROIZVODNJA ELEKTRICNE/TOPLOTNE ENERGIJE IZ HIDRO-
GEOTERMALNIH 1ZVORA U REPUBLICI SRBLI

5.  IZGRADNJA POSTROJENJA | PROIZVODNJA ELEKTRICNE ENERGIJE U SOLARNIM ELEK-
TRANAMA U REPUBLICI SRBUI

6. |ZGRADNJA SOLARNIH GREJNIH SISTEMA U REPUBLICI SRBLJI

Svi vodici su dvojezicni i, izuzev jednog, izradeni su u dve verzije. U Sest detaljnih vodica opi-
sane su celokupne slozene procedure za izgradnju postrojenja i obavljanje delatnosti proi-
zvodnje energije iz konkretnih obnovljivih izvora, uz upudivanje na odgovarajuce propise i
navodenje nadleznih institucija. Detaljni vodi¢i namenjeni su, pre svega, investitorima i struc-
njacima koji rade na razvoju projekata, ali i zaposlenima u razli¢itim nadleznim drzavnim or-
ganima, s obzirom na medusektorski karakter procedura. U pet kratkih vodi¢a ova slozena
problematika prikazana je manje detaljno i na slikovit nacin, ¢ime se tema priblizava i Sirem
krugu zainteresovanih strana.

Cilj izrade vodica bio je da se podstaknu i pomognu investitori da ulazu u obnovljive izvore
energije u Srbiji, ali i da se, kroz detaljno sagledavanje slozenih procedura za izgradnju postro-
jenja i obavljanje delatnosti proizvodnje energije iz obnovljivih izvora, uoce njihovi nedostaci
i da se podstaknu nadlezni da kroz zakonodavne i institucionalne aktivnosti ove procedure
pojednostave i unaprede. Nadamo se da ¢e ovi Vodici pokrenuti konstruktivni dijalog izmedu
mnogobrojnih zainteresovanih strana i time doprineti boljoj informisanosti i medusobnom ra-
zumevanju, $to u krajnjoj liniji treba da rezultira povoljnim okruzenjem za investicije u sektoru
obnovljivih izvora energije.
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| Vetroelektrane

. Energetski objekti za obavljanje energetske delatnosti proizvodnje elek-
tricne energije iz energije vetra

. Mogu stedi status priviemenog povlas¢enog proizvodaca elektricne energije

. Mogu stedi status povlas¢enog proizvodaca elektri¢ne energije

. Mogu stedi status proizvodaca elektri¢ne energije iz obnovljivih izvora energije.

NAPOMENA: Potrebno je ukazati da se ovaj Vodi¢ odnosi na vetroelektrane u opstem smislu i
da su u njemu opisane procedure pred nadleznim organima i institucijama, ali da pojedini ele-
menti ovih procedura, kao i sprovodenje pojedinih procedura zavisi od veli¢ine objekta, mesta
na kome se gradi objekat, konkretne tehnologije za proizvodnju energije i drugih karakteristika
samog objekta
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Investitor treba da stekne sledeca prava:

objedinjena procedura

Pravo na
izgradnju -
propisi koji ureduju
oblast izgradnje
konkretnog
energetskog objekta
(od lokacijskih uslova,
preko gradevinske do
upotrebne
dozvole)

Pravo na
obavljanje
delatnosti

proizvodnje
elektricne energije
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I Osnovni koraci od ideje do
koris¢enja vetroelektrane

Il Sticanje prava
na izgradnju vetroelektrane

Il Odobrenje za priklju¢enje na
elektroenergetsku mrezu

IV Sticanje prava na obavljanje delatnosti
proizvodnje elektricne energije

moguénost
sticanja

privremenog
statusa

PRIVREMENI

I v Sticanje statusa ((privremenog) povlas¢enog) proizvodaca I
I elektri¢ne energije iz obnovljivih izvora energije I

VI PROIZVODNJA | PRODAJA ELEKTRICNE ENERGIJE




Il Sticanje prava na izgradnju
vetroelektrane
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Il Sticanje prava na izgradnju

Pribavljanje informacije o lokaciji

Pribavljanje energetske dozvole

r | | | | | | | | | | | | | | 1
Idejno resenje

I Resavanje Imovinsko-pravnih odnosa / Parcelacija i preparcelacija I
Uslovi za prikljucenje//Uslovi za projektovanje

L--------------J *m02€se

. .. e 1. sprovesti pre
-3 Pribavljanje lokacijskih uslova* ili posle
pribavljanja
energetske

Studija opravdanosti sa idejnim projektom /
I Projekat za gradevinsku dozvolu I
Studija o proceni uticaja na zivotnu sredinu

L--------------J

-4 Pribavljanje gradevinske dozvole

r | | | | | | | | | | | | | | 1
i Projekat za izvodenje / I
Izgradnja objekta / Tehnicki pregled objekta

Il-5 Pribavljanje upotrebne dozvole
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1I-1 Izbor lokacije, uvid u vazece
planske dokumente i informacija o
lokaciji

Analiza i izbor potencijalne lokacije za izgradnju elektrane i
njen izbor su prvi korak, koji u znacajnoj meri opredeljuje izra-
du tehnicke dokumentacije za izgradnju elektrane




I1ZGRADNJA POSTROJENJA | PROIZVODNJA ELEKTRICNE ENERGIJE U VETROELEKTRANAMA U REPUBLICI SRBLJI Vodic za investitore

Izbor lokacije

Uvid u vazedi planski dokument (jedinica lokalne
samouprave)

Lokacija
predvidena za
izgradnju energetskog
objekta

Pribavljanje saglasnosti ministarstva
nadleznog za poljoprivredu ili Sumarstvo

ne

da

Kopija parcele, Lista vlasnika parcele (Sluzba za katastar
nepokretnosti opstine)

Zahtev za dobijanje informacije o lokaciji

rok 8 dana

Informacija o lokaciji
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II-2 Energetska dozvola

« Energetska dozvola je akt neophodan za pribavljanje
gradevinske dozvole

- Energetska dozvola nije potrebna za objekte snage ma-
njeod 1 MW

NAPOMENA: Energetska dozvola nije potrebna ukoliko se elektrana gradi u formi javno-privatnog
partnerstva ili koncesije
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Izjava odgovornog
projektanta o
primeni tehnickih
Izvod iz registra propisa
privrednih
subjekata

Informacija
o lokaciji
(ili lokacijski uslovi)

ENERGETSKA DOZVOLA

Misljenje operatera
prenosnog/
distributivnog sistema
o0 mogucnostima
priklju¢enja

Potvrda o uplati depozita
ili
o ulozenim sredstvima
u izgradnju
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ll-2 Pribavljanje energetske dozvole

Snaga elektrane = 1 MW

Nije potrebna
energetska dozvola

Informacija o lokaciji/
Lokacijski uslovi

Elektrana

za proizvodniju elektri¢ne
energije (ministarstvo
nadlezno za energetiku)

Zahtev za izdavanje energetske dozvole
(Obrazac O-1)

Zalba
| rok od 15 dana I
I od prijema [
resenja
‘ Il BN . ‘

Energetska dozvola (vazi 3 godine
i moze se produziti na zahtev
imaoca najduze jos jednu godinu)
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II-3 Lokacijski uslovi

Lokacijski uslovi sadrze sve uslove i podatke potrebne
za izradu tehnicke dokumentacije, pre svega projekta za
gradevinsku dozvolu, a u skladu sa vazec¢im planskim do-
kumentom
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Saglasnost sa stanovista

bezbednosti vazdusnog
saobracaja

Uslovi za
prikljucenje na
elektroenergetsku

mrezu

Reseni
imovinsko-pravni
odnosi*

LOKACIJSKI USLOVI

IzvrSeno formiranje
gradevinske parcele
(parcelacija/
preparcelacija)

Tehnicka dokumentacija
(idejno resenje)

*NAPOMENA: Preporuka u cilju efikasnije izgradnje objekta
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1l-3 Formiranje gradevinske parcele

Izrada projekta parcelacije/preparcelacije
(obavezno sadrzi Projekat geodetskog
obelezavanja)

Predaja projekta nadleznom organu
za poslove urbanizma jedinice lokalne
samouprave

Projekat

je uskladu sa
vazecim planskim
dokumentom

Obavestava se podnosilac projekta

Rok je 10
dana

Rok je 3 dana
Nadlezni organ

I " Em Em Em mm g potvrduje projekat

i Prigovor gradskom i
] opstinskom vecu ]

Podnosenje Zahteva za sprovodenje
parcelacije/preparcelacije
(Republi¢ki geodetski zavod)

Rok je 30 dana (najkasnije
60 dana), a zalba se
podnosi u roku od 15
dana od prijema resenja

Resenje o formiranju
katastarske(ih) parcele(a)
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II-3 Parcelacija/preparcelacija

Izrada Projekta parcelacije/preparcelacije
Sastavni deo je: Projekat geodetskog obelezavanja

Izraduje: Ovlas¢eno privredno drustvo, pravno lice, preduzetnik
Izradom rukovodi: Odgovorni urbanista arhitektonske struke

10 dana

JLS - organ nadlezan za poslove
urbanizma

Obavestenje

o potvrdi projekta 10 dana

Obavestenje
o odbijanju
projekta

Zahtev za sprovodenje parcelacije
U prilogu: 1) Dokaz o reSenim imovinsko pravnim

odnosima, 2) Projekat parcelacije/preparcelacije
potvrden od nadleznog organa, a u Cijem je sastavu
Projekat geodetskog obelezavanja

Organ nadlezan za poslove drzavnog premera i katastra
Republi¢ki Geodetski Zavod - RGZ

Resenje o formiranju katastarske/ih parcele/a




I1ZGRADNJA POSTROJENJA | PROIZVODNJA ELEKTRICNE ENERGIJE U VETROELEKTRANAMA U REPUBLICI SRBLJI Vodic za investitore

II-3 Uslovi za prikljucenje na prenosni sistem

Deo Studije prikljucenja

koji se izraduje za sve

proizvodace sadrzi,
Zahtev za izradu Studije priklju¢enja objekta na izmedu ostalog, i: 1)
prenosni sistem, proizvodac podnosi operatoru tehni¢ke uslove za izradu
prenosnog sistema na propisanom obrascu planske i urbanisticke
dokumentacije; 2)
misljenje operatora
prenosnog sistema o
uslovima i moguénostima
priklju¢enja na prenosni
sistem i 3) projektne
zadatke za prikljucak
na prenosni sistem.
Vremenski rok za izradu
ovog dela Studije je
90 dana od datuma
avansne uplate za izradu
iste na racun operatora
prenosnog sistema.*

Ugovor o izradi Studije prikljuc¢enja

rok 180 dana

Izrada Studije prikljucenja objekta
proizvodaca na prenosni sistem

*Procedura za priklju¢enje objekata na prenosni sistem, 23. decembar 2015. godine.
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II-3 Uslovi za priklju¢enje na
distributivni sistem

Zahtev za izdavanje uslova
za prikljucenje, proizvodac podnosi operatoru
distributivnog sistema na propisanom obrascu

Tehnicki izvestaj - utvrduje da li postoje
energetski i tehnicki uslovi za prikljucenje
objekta proizvodaca, prema podnetom zahtevu

rok 30 dana

Izdavanje akta o uslovima
za prikljucenje
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II-3 Saglasnost sa stanovista bezbednosti
vazdusnog saobracaja

Zahtev za izdavanje saglasnosti za izgradnju
vetroelektrane sa stanovista bezbednosti

Vazdusnog saobracaja | obelezavanja vetroelektrane,
podnosi se Agenciji za kontrolu letenja Srbije i Crne Gore.
Nije propisana posebna forma.

U zahtevu treba precizno opisati zbog ¢ega se podnosi
zahtev u kome ¢e se opisati objekat sa posebnim
naznacenjem poloZaja, visine i oblika objekta

Agencija za kontrolu letenja
Srbije i Crne Gore
- prelazne odredbe zakona -

Saglasnost sa stanovista bezbednosti vazdusnog
saobracaja
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Vodi¢ za investitore

1I-3 Vodna akta*

objedinjena procedura

e Vodna akta

vodni uslovi (I-3)

vodna saglasnost nije
potrebna u objedinjenoj
proceduri, jer uskladenost
tehni¢ke dokumentacije s
vodnim uslovima za izdavanje
gradevinske dozvole proverava
i potvrduje vriilac tehnicke
kontrole (I-4)

vodna dozvola - pribavlja se
ukoliko je vodnim uslovima
naznaceno da je potrebna (I-5)

« Nadleznost

ministarstvo nadlezno za
vodoprivredu

nadlezni organ autonomne
pokrajine (za objekte na teritoriji
autonomne pokrajine)

nadlezni organ grada Beograda
(za objekte na teritoriji grada)

Zahtev za dobijanje misljenja
republicke organizacije nadlezne za

hidrometeoroloske polsove (RHMZ)

rok je 30 dana (najkasnije 60 dana)

Misljenja republicke organizacije nadlezne
za hidrometeoroloske poslove

Zahtev za dobijanje misljenja javnhog
vodoprivrednog preduzeca (JVP Srbija
vode/JVP Vode Vojvodine)

rok je 30 dana (najkasnije 60 dana)

Misljenje javnog vodoprivrednog
preduzeca

Zahtev za dobijanje vodnih uslova podnosi
kroz objedinjenu proceduru organ kome
je podnet zahtev za dobijenje lokacijskih
uslova
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II-3 Pribavljanje lokacijskih uslova

objedinjena procedura

Zahtev za izdavanje lokacijskih uslova

(Nadleznost - ¢l. 133. Zakona o planiranju i

izgradniji)

Zahtev: 1) podaci o podnosiocu, lokaciji, objektu;

2) idejno resenje za objekat; 3) dokaz o uplati

administrativne takse Nadlezni organ proverava
da li je zahtev u skladu sa
planskim dokumentom

Provera prilozene dokumentacije

Nadlezni organ proverava da li
na osnovu planskog dokumenta

he moze izdati uslove

Potpuna
dokumentacija

Nadlezni organ po sluzbenoj duznosti
pribavlja podatke: 1) od nadleznog
organa za drzavni premer i katastar, 2)

ne uslove za projektovanje i prikljucenje
(javna infrastruktura osim elektroen-

ergetske*, vodni uslovi, uslovi zastite
Zakljucak o odbacivanju zivotne sredine, prirode i kulturnih
dobara, uslovi u pogledu mera zastite

od pozara i eksplozija, uslovi u vezi sa
odbranomiisl.)

= == == . |

B Prigovor I B Dopuna

g nazakljucak I ili dokument-

e o == mm o acle Ovlaséena organizacija za izdavanje

uslova i podataka dostavlja potrebne

P o ooy 10/30 dana podatke nadleZnom organu

I Prigovor I
rok 3 dana,

J roavene I rok 5 f| radnih dana
rok 30 dana

A o == == o Izdavanje lokacijskih uslova

*NAPOMENA: Pitanje priklju¢enja na javnu
elektroenergetsku infrastrukturu u ulozi kupca
elektri¢ne energije zavisi od konkretnog objekta
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11-4 Gradevinska dozvola

« po izvrsenoj tehnickoj kontroli projekta za gradevinsku
dozvoluipozitivnom izvestaju o izvrsenoj tehnickoj kon-
troli, podnosi se Zahtev za izdavanje gradevinske dozvo-
le ministarstvu nadleznom za poslove gradevinarstva,
odnosno jedinici lokalne samouprave*

« uslov za sticanje statusa privremenog povlaséenog
proizvodaca elektricne energije

« nakon dobijanja moze se podneti zahtev za pribavljanje
odobrenja za priklju¢enje na elektroenergetsku mrezu

*NAPOMENA: Vise o nadleznosti na slajdu o klasifikaciji elektrana u vezi sa Zakonom o planiranju i izgradnji
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Uslov za sticanje statusa privremenog povlasc¢enog proizvodaca elektri¢ne energije

Projektna . .
dokumentacija Studija o proceni
(idejni projekat, uticaja na

projekat za zivotnu sredinu

gradevinsku dozvolu)

GRADEVINSKA DOZVOLA

Saglasnosti na
projektnu
dokumentaciju
i Studiju uticaja

Tehnicka kontrola
projektne
dokumentacije

*NAPOMENA: od pribavljanja ove dozvole moze se podneti zahtev za pribavljanje odobrenja za priklju¢enje
na elektroenergetsku mrezu
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1I-4 Procena uticaja na zivotnu sredinu

ne

ne MozZe se zahtevati izrada Studije
uticaja na zivotnu sredinu

Snaga elektrane
> 10 MW

da

Zahtev za odlucivanje o potrebi

procene uticaja (nadlezni organ za
Snaga elektrane gradevinsku dozvolu)

> 50 MW

da rok 10 dana

Obavestavanje zainteresovanih

Obavezna izrada Studije organaijavnosti

uticaja na zZivotnu sredinu

rok 10 dana

Dobijanje misljenja zainteresovanih
organa i javnosti

rok 10 dana
rok 3 dana

Nadlezni organ donosi odluku po
Zahtevu o potrebi procene uticaja

Obavestavanje investitora i
javnosti o odluci

Potrebna je izrada Studije Nije potrebna izrada Studije

uticaja na zivotnu sredinu uticaja na zivotnu sredinu
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Potrebna je izrada
Studije uticaja na
zivotnu sredinu

Zahtev za odredivanje obima
i sadrzaja studije o proceni

(nadlezni organ za gradevinsku
dozvolu)

rok 10 dana

U odluci je
definisan obim
i sadrzaj studije

Obavestavanje zainteresovane javnosti

rok 15 dana

Zainteresovana javnost dostavlja
misljenje

rok 10 dana

Nadlezni organ donosi odluku o
obimu i sadrzaju studije o proceni
uticaja
da

rok 3 dana

Obavestavanje investitora i
javnosti o odluci

Izrada Studije o proceni
uticaja na zivotnu sredinu
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Izrada Studije o proceni uticaja na Zivotnu sredinu

1 godina od prijema konacne odluke o obimu i sadrzaju Studije

Zahtev za davanje saglasnosti na studiju o proceni uticaja
(nadlezni organ za gradevinsku dozvolu)

rok 7 dana

. . . . rok 10 dana
Obavestavanje zainteresovane javnosti

Obrazovanje Tehnicke komisije za
rok 20 dana ocenu studije o proceni uticaja

Javni uvid, prezentacija i javna

rasprava o studiji rok 3 dana

Komisiji se dostavlja Studija na ocenu

Izvestaj sa predlogom misljenja
zainteresovane javnosti

rok 30 dana

Izvestaj sa ocenom Studije o proceni
uticaja i predlog odluke

rok 10 dana

Odluka o davanju saglasnosti ili odbijanju zahteva za davanje
saglasnosti na Studiju o proceni uticaja (period vazenja je 2 godine
za koje vreme nosilac projekta MORA da otpocne izgradnju)
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1I-4 Tehnicka dokumentacija za gradevinsku
dozvolu

Prethodna studija opravdanosti sa generalnim projektom

Studija opravdanosti sa idejnim projektom (sadrzi situaciono resenje)

Organ za izdavanje gradevinske dozvole:

Ministarstvo nadlezno za
poslove gradevinarstva,
odnosno APV - da

Podleze reviziji (stru¢noj kontroli)
komisije (reviziona komisija)

rok 30 dana

Reviziona komisija dostavlja investitoru izvestaj sa
merama koje se obavezno primenjuju pri izradi projekta za
gradevinsku dozvolu

Projekat za gradevinsku dozvolu
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1lI-4 Tehnicka kontrola projekta i vodna
saglasnost *

Projekat za gradevinsku dozvolu

I Pribavljanje saglasnosti I I Pribavljanje saglasnosti I
ministarstva nadleznog ministarstva nadleznog

za zivotnu sredinu 0 za zdravlje
4 4
| - |
- - -

Tehnicka kontrola projekta za gradevinsku
dozvolu - potvrduje uskladenost

sa vodnim uslovima (forma vodne
saglasnosti)

= = o
. I
Pribavljanje
I saglasnosti |
od organa/ i
| organizacija, kada R — -
je to predvideno |
1 US|OYIm.a | I Vodna saglasnost na projekat za gradevinsku
| falc(jrz?nign . dozvolu (vazi 2 godine od dana dobijanja, |
oxaclsKim P 1 u toku kojih mora da se podnese Zahtev za
i uslovima i izdavanje gradevinske dozvole) i
I ! -="
’ -
| =
b m =

*NAPOMENA: Vodnu saglasnost investitor moze pribaviti i u proceduri, iz Zakona o vodama, kako bi
imao potvrdu izdatu od strane organa nadleZznog za vodni rezim
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1l-4 Pribavljanje gradevinske dozvole

objedinjena procedura

Generalni projekat, Idejni projekat, prethodna studija opravdanosti,
studija opravdanosti; Revizija; Izvestaj revizione komisije

Projekat za gradevinsku dozvolu; Tehnicka kontrola sa izvestajem

Zahtev za izdavanje gradevinske dozvole
Nadlezni organ shodno ¢lanu 133. Zakona o
planiranju i izgradnji

ne

rok 5 F = = 5
radnih P 5
Projekat je uraden u dana Zaklquak? | Zalba, [
skladu sa pravilima odbacivanju u roku
gradenja sadrzanim u od>5
lokacijskim uslovima dana
k= = d

da
rok 5 radnih
dana

Uskladivanje u roku
od 10/30 dana

i Zalba, 0 .
rok 8 dana/ Resenjeo Novi us!(laden .
[ tuZba gradevinskoj dozvoli Zahtev. za izdavanje
rok 30 dana gradevinske dozvole
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II-5 Upotrebna dozvola

« Podobnost objekta za upotrebu utvrduje se teh-
nickim pregledom

« Objekat se moze koristiti po prethodno pribavlje-
noj upotrebnoj dozvoli

« U procesu dobijanja Upotrebne dozvole potrebno
je priloziti Projekat za izvodenje/Projekat izvede-
nog objekta
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Projekat za
izvodenje/
Projekat
izvedenog objekta

Izgradnja
objekta

Tehnicki pregled
izgradenog objekta

*NAPOMENA: PoZeljno je, ali nije obavezujuce, da investitor pre pribavljanja upotrebne
dozvole, pribavi vodnu dozvolu, ukoliko je potrebna za konkretan objekat
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II-5 Gradenje objekta

« Gradenje objekata, odnosno izvodenje radova, moze da vrsi privredni
subjekt upisan u odgovarajucdi registar za gradenje objekata, odnosno
za izvodenje radova (izvodac radova)

« Obaveze izvodaca radova su da: pre pocetka radova potpise Projekat
za izvodenje, reSenjem odredi odgovornog izvodaca radova, odgovor-
nom izvodacu radova obezbedi ugovor o gradenju i dokumentaciju na
osnovu koje se gradi objekat, obezbedi preventivhe mere za bezbedan
i zdrav rad u skladu sa zakonom, da izvodi radove prema dokumentaciji
na osnovu koje je izdata gradevinska dozvola, organizuje gradiliSte na
nacin kojim ¢e obezbediti pristup lokaciji, obezbeduje sigurnost objek-
ta i lica na gradilistu i okoline, obezbeduje dokaz o kvalitetu izvrSenih
radova, vodi gradevinski dnevnik, gradevinsku knjigu i obezbeduje
knjigu inspekcije, obezbeduje objekte i okolinu u sluc¢aju prekida rado-
va

« Na gradilistu je potrebno da se stalno nalazi ugovor o gradenju, rese-
nje o odredivanju odgovornog izvodaca radova na gradilistu i Projekat
za gradevinsku dozvolu/projekat za izvodenje

« Investitor obezbeduje stru¢ni nadzor u toku gradenja objekta, odno-
sno izvodenja radova za koje je izdata gradevinska dozvola
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- Regulisane
obaveze za
uredenje
gradevinskog
zemljista

- Placena
administrativna
taksa

Pravosnazno Resenje o
gradevinskoj dozvoli

Prijava radova
najkasnije 8 dana pre pocetka
izvodenja radova

Obelezavanje gradevinske parcele,
regulacionih, nivelacionih i
gradevinskih linija, obelezavanje
gradilista odgovarajucom tablom

Ugovor o gradenju, projekat za izvodenje,
odgovorni izvodac radova, stru¢ni nadzor

Izgradnja objekta

Vodi¢ za investitore

- Datum
pocetka
gradenja

- Rok zavrsetka
gradenja
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II-5 Tehnicki pregled

Zahtev za izdavanje
Izgradnja objekta vodne dozvole, ukoliko je
predvideno vodnim uslovima

Projekat za izvodenje/
projekat izvedenog objekta

Resdenje o izdavanju

*
Zahtev za izvrienje tehni¢kog pregleda objekta vodne dozvole

Tehnicki pregled - u roku 30 dana od podno3enja zahteva

Obrazovanje komisije za tehnicki pregled objekta

ne

Pustanje
objekta u
probni rad

Komisija informise nadlezni organ da odobrava pustanje objekta u
probni rad, najduze godinu dana

Komisija proverava ispunjenost uslova za
izdavanje upotrebne dozvole

*NAPOMENA: Pozeljno je, ali
nije obavezujuce, da investitor
pre pribavljanja upotrebne

s . dozbole, pribavi vodnu dozvolu,
tehnicki pregled ukoliko je potrebna za konkre-
tan objekat

Izvestaj/Nalaz komisije za
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II-5 Upotrebna dozvola

objedinjena procedura Pozitivan lzvestaj/Nalaz
komisije za tehnicki
pregled

Zahtev nadleznom organu
(ministarstvo nadlezno za poslove
gradevinarstva, organ APV ili organ JLS)

5 radnivh d:cma, od dana Uplac¢ena propisana
podnosenja zahteva naknada

i administrativna taksa

Resenje o upotrebnoj dozvoli

Projekat za izvodenje/
projekat izvedenog

objekta

Investitoru
Elaborati i sertifikati,

ako su potrebni

Nadleznoj Nadlezni organ JLS
gradevinskoj - e o o
inspekciji Zalba ministarstvu,
| odnosnoAPuroku |
od 8 dana
. . . ‘ - - - - ‘
Imfgglmé javnih Nadlezni organ
ovlascenja ministarstvo, odnosno AP

i Upravni spor u ]
1 roku 30 dana 1
Nadlezni organ za poslove drzavnog
premera i katastra — vrsi upis prava
svojine na objektu i u roku od 7 dana
od dostavljanja ReSenja obavestava
investitora i nadlezni organ 5 radnih dana, po
pravosnaznosti Resenja
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ll-5 Pribavljanje vodne dozvole
- ukoliko je predvideno vodnim uslovima -

Vodna dozvola nije uslov za izdavanje upotrebne dozvole*
Pribavljanje vodne dozvole obavlja se po izvrSenom tehnickom
pregledu objekta, van objedinjene procedure

Zahtev za dobijanje vodne dozvole podnosi investitor

U prilogu: 1) ReSenje o izdavanju vodne saglasnosti, 2) Zapisnik
Komisije za tehnicki pregled izgradenog objekta, 3) Zakljuceni
ugovori sa javnim vodnim preduzecem, 4) Dokumenti koji se
zahtevaju u Resenju o izdavanju vodoprivredne saglasnosti

Ukoliko je potrebno, Investitor ce biti naknadno obavesten da
dopuni dokumentaciju

Podnosi se ministarstvu nadleznom za vodoprivredu

Resenje o izdavanju vodne dozvole

Izdaje se na period od najduze 15 godina
Pre isteka, treba produziti vaznost.

*NAPOMENA: U cilju pravne sigurnosti koris¢enja objekta, preporuka je da se vodna dozvola pribavi pre pocetka
korisc¢enja objekta




Il Odobrenje za prikljucenje
postrojenja na energetsku
mrezu
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Il Odobrenje za prikljucenje na
elektroenergetsku mrezu

Uslov za sticanje statusa povlasé¢enog proizvodaca elektri¢ne energije

Kopija plana
. katastarske
Dokaz o uplati .
administrativne Gradevinska Pal‘f?le,
takse dozvola ne starijaod 6

meseci

ODOBRENJE ZA PRIKLJUCENJE*

Dokaz
o pravu

Dokaz o

Podacio

identitetu objektu i svojine
vlasnika objekta, vremenu kad na objektuili
odnosno se predvida pravu
korisnika javne priklju¢enje koris¢enja
svojine objekta

*NAPOMENA: Investitor procenjuje kada ce traziti ovo odobrenje. Moze ga traziti od mo-
menta pribavljanja gradevinske dozvole
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IlI-1 Odobrenje za prikljucenje elektrane na
prenosni sistem

Aktivnosti u postupku
prikljuenja elektrane
na prenosni sistem
obuhvataju: izradu
studije priklju¢enja
objekta, izradu planske i
tehni¢ke dokumentacije
i pribavljanje potrebnih
dozvola za izgradnju
prikljucka, gradnju

i pracenje gradnje
prikljucka, proveru
ispunjenosti tehnickih
uslova za priklju¢enje na
prenosni sistem i druge
aktivnosti u skladu sa
Zakonom.*

Elektrana za proizvodnju elektricne energije

Zahtev za izdavanje odobrenja za
prikljucenje objekta na prenosni sistem

ReSenje o odobrenju prikljucenja
(vazi 2 godine)

I Zalba AERS-u, u roku Rok za izdavanje
od 15 dana 60 dana

*Procedura za prikljuenje objekata na prenosni sistem, 23. decembar 2015. godine.
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IlI-1 Odobrenje za prikljucenje
elektrane na distributivni sistem

Elektrana za proizvodnju elektricne energije

Zahtev za izdavanje odobrenja za prikljucenje
objekta na distributivni sistem

Tehnicki izvestaj za izdavanje ReSenja o
odobrenju za priklju¢enje na distributivni
sistem

ReSenje o odobrenju prikljucenja
(vazi 2 godine)

I zalba AERS-u, u roku

Rok za izdavanje
od 15dana

45 dana




IV Sticanje prava na obavljanje
delatnosti proizvodnje elektricne
energije
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IV Sticanje prava na obavljanje delatnosti
proizvodnje elektricne energije

Proizvodnja elektri¢ne energije

trzisna delatnost
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IV Licenca
- za obavljanje energetskih delatnosti -

Uslov za sticanje statusa povlasé¢enog proizvodaca elektri¢ne energije

Potvrda

o registraciji Objekat ispunjava

podnosioca Upotrebna uslove i zahteve
zahteva dozvola za utvrdene
za obavljanje energetski objekat tehni¢kim
energetske propisima

delatnosti

Uslovi u pogledu
Finansijski

uslovi za
obavljanje

delatnosti LICENCA

stru¢nog kadra

Nije pokrenut

stecajili
likvidacija

Dokaz o
pravnom osnovu
koris¢enja
objekta

Potvrde o
nekaznjavanju
za direktore,
odnosno ¢lanove
organa upravljanja

Nije
izreCena mera
zabrane
obavljanja
delatnosti
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Proizvodnja
elektricne energije za

otrel;:ﬁft\;z?z‘e\/odn'a Zahtev za dobijanje licence
P elektpriéne : (Agencija za energetiku)
energije u
elektranama

<1MW

rok 30 dana

Resenje o licenci
(vazi 30 godina)

Nije potrebno
pribavljanje licence




V Sticanje statusa ((privremenog)
povlaséenog) proizvodaca energije
iz obnovljivih izvora energije
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V Status proizvodaca elektri¢ne
energije iz obnovljivih izvora energije

/ 1\

4 N
V-3
V-1 Status
’ Status privremenog ) V-2 proizvodaca
povlaséenog ] Status elektricne energije
proizvodaca elektri¢ne povlaicenog iz obnovljivih izvora
energije J proizvodaca
\ P 4 elektri¢ne energije
N~ 4
-y,

« Energetski subjekt i fizicko lice - samo za instalisane snage
do 30 kW.

« Ne moze se istovremeno biti nosilac dva ili viSe statusa.

« Navedeni koraci nisu obavezni, ali omogucavaju ostvare-
nje odgovarajucih prava.




I1ZGRADNJA POSTROJENJA | PROIZVODNJA ELEKTRICNE ENERGIJE U VETROELEKTRANAMA U REPUBLICI SRBLJI Vodic za investitore

V-1 Status privremenog povlaséenog
proizvodaca elektricne energije

Maksimalni kapacitet 500MW

) Deo tehnicke Gradevinska
Podac] o dokumentacije, dozvola za
poz:r;‘tt):‘l’:w finansijska energetski objekat

analiza projekta

STATUS PRIVREMENOG
POVLASCENOG PROIZVODACA

/1N

Dokaz o
obezbedenom

Akto
mogucnosti

Dokaz

prikljuc¢enja novéanom o uplati
na depozituiili administrativne
elektroenergetski bankarska takse

sistem garancija*

*NAPOMENA: za elektranu instalisane snage vece od 100 kW
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V-1,2 Sticanje statusa (privremenog)*
i statusa povlaséenog proizvodaca
elektri¢ne energije

Maksimalni kapacitet 500MW

—
Gradevinska dozvola i drugi

dokazi za elektranu za proizvodnju Ugovor o otkupu elektri¢ne
elektri¢ne energije iz obnovljivih energije sa odloznim uslovom, u
izvora energije roku od 30 dana

Zahtev - O1, za izdavanje resenja
o sticanju statusa privremenog

povlascenog proizvodaca, podnosi se
ministarstvu nadleznom za energetiku

Zahtev - 02, za izdavanje resenja
o sticanju statusa povlas¢enog
proizvodaca, podnosi se
ministarstvu nadleznom za
energetiku, nakon pribavljanja
upotrebne dozvole i licence

rok 30 dana

Resenje o sticanju statusa
privremenog povlas¢enog
proizvodaca - trajanje

najvise 3 + 1 godina

=) ZalbaVladi ||

u roku od 15
i dana i

rok 30 dana

; O ReSenje o sticanju statusa
povlas¢enog proizvodaca

Zahtev garantovanom snabdevacu za
zakljucenje ugovora o otkupu elektri¢ne

energije sa odloznim uslovom

*NAPOMENA: Ovaj

B BN BN
r 1 postupak se primenjuje

Zalba Viadi ukoliko je investitor
I urokuod 15 I odlutio da stekne
dana priviemeni status
E = = = d povlas¢enog proizvodaca

elektri¢ne energije
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V-2 Status povlaséenog proizvodaca
elektricne energije

Maksimalni kapacitet 500MW

Odobrenje za
prikljucenje na

Upotrebna

Podacio dozvola )

podnosiocu /dokaz o elektroenergetski

zahteva rekonstrukciji sistem, sa semom
postrojenja mernih uredaja

STATUS POVLASCENOG
PROIZVODACA ELEKTRICNE ENERGIJE

Dokazi da
ugradena
oprema nije
prethodno
koris¢ena sa
overenom
izjavom
odgovornog
lica

o uplati
administrativne
takse
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V-2 Sticanje statusa povlaséenog proizvodaca
elektri¢ne energije

Maksimalni kapacitet 500MW

Upotrebna dozvola i licenca za elektrane

ili deo elektrane za proizvodnju elektri¢ne
energije iz obnovljivih izvora energije, sa
drugim potrebnim dokazima

Zahtev - 02, za izdavanje reSenja
o sticanju statusa povlas¢enog

proizvodaca podnosi se ministarstvu
nadleznom za energetiku

rok 30 dana

r Il B ‘
Resengt’aostlcanjfxstatu'vsa & 7albaViadi 0
povlaséenog proizvodaca
uroku od 15
dana 1
= = = o

*NAPOMENA: Ukoliko

vec nije zakljucen prilikom
sticanja statusa privremenog
povlas¢enog proizvodaca

Zahtev garantovanom
snabdevacu za zakljucenje

ugovora o otkupu elektricne
energije

Ugovor o otkupu
elektri¢ne energije*
Period vazenja 12 godina

rok
30dana
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V- 3 Podsticajne mere

« Pravo na podsticajne mere povlaséeni proizvodac ele-
ktricne energije i privremeni povlaséeni proizvodac
ostvaruje zaklju¢enjem ugovora o otkupu elektricne
energije sa garantovanim snabdevacem.

« Podsticajne mere: 1) preuzimanje balansne odgovor-
nosti, a od strane garantovanog snabdevaca; 2) pre-
uzimanje troskova balansiranja, a od strane garanto-
vanog snabdevaca; 3) podsticajni period koji traje 12
godina; 4) besplatan pristup prenosnom/distributiv-
nom sistemu; 5) podsticajna otkupna cena.
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V- 3 Podsticajna otkupna cena

« Podsticajna otkupna cena za proizvedenu elektricnu energiju utvrduje se u
zavisnosti od vrste i instalisane snage elektrane, kao i maksimalnog efektiv-
nog vremena rada za odgovarajucu vrstu elektrane.

i Maksimalno efektno
Instalisana snaga elekrane Podsticajna otkupna cena (c€/kWh)

na vetar P (MW) vreme rada (h)

9000 u kvartalu
podsticajnog perioda

- Maksimalna proizvedena elektricna energija, koja se moze otkupiti po pod-

sticajnoj otkupnoj ceni, izracunava se kao: E, =P *t ,6 gdeje:E 6 _ -
maksimalna proizvedena elektri¢na energija za koju povlasceni proizvodac
elektricne energije ima pravo otkupa od strane garantovanog snabdevaca
po podsticajnim otkupnim cenama datim u tabeli, izrazena u kWh; P - insta-
lisana snaga elektrane, odnosno dela elektrane, izraZzena u kW; t - maksi-

malno efektivno vreme rada dato u tabeli, izrazeno u h.

- Do isteka svakog kvartala podsticajnog perioda, dodatnu proizvedenu ele-
ktricnu energiju u odnosu na maksimalnu proizvedenu elektri¢nu energiju,
garantovani snabdevac kupuje po otkupnoj ceni koja iznosi 35% podsticajne
otkupne cene. Privremeni povlas¢eni proizvoda¢ do pocetka podsticajnog
perioda ostvaruje pravo na podsticajnu otkupnu cenu u iznosu od 50% vre-
dnosti cene iz tabele.
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V-4 Sticanje statusa proizvodaca elektricne
energije iz obnovljivih izvora energije

Podaci o podnosiocu
Elektrana za proizvodnju zahteva
elektricne energije iz 2. Upotrebna dozvola
obnovljivih izvora energije, 3. Odobrenje za priklju¢enje
bez obzira na instalisanu na elektroenergetski sistem
snagu 4. Licenca
5. Dokaz o uplati

administrarivne takse

Za elektranu
koja nema
vazedi status
povlascenog
proizvodaca
elektricne
energije

Zahtev - O3, za izdavanje
reSenja o sticanju statusa
proizvodaca iz OIE, podnosi
se ministarstvu nadleznom
za energetiku

rok 30 dana

Resenje o sticanju
statusa proizvodaca
iz OIE

B ZalbaViadiu |

g i roku od 15 dana i

*NAPOMENA: Ostvaruje pravo prvenstva pri preuzimanju ukupno proizvedene elektri¢ne energije u
prenosni ili distributivni sistem, osim u slu¢aju kada je ugroZena sigurnost rada tih sistema




VI Proizvodnja i prodaja elektricne
energije
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VI-1 Ugovor o otkupu elektricne energije
sa odloznim uslovom

Privremeni povlasceni
proizvodac (tek ¢e da
gradi elektranu)

Sticanje statusa
povlascenog proizvodaca,
auslov iz Ugovora

o otkupu elektri¢ne
energije pod odloznim
uslovom prestaje da
proizvodi pravno dejstvo

Zahtev za zakljucenje
Ugovora o otkupu
elektricne energije sa
odloznim uslovom (dok ne
stekne status povlas¢enog
proizvodaca)

Garantovani snabdevac

rok 30 dana

Ugovor o otkupu
elektricne energije
pod odloznim uslovom Izgradena

(da stekne status vetroelektrana
povlascenog
proizvodaca)

NAPOMENA: Postoje i slu¢ajevi ugovora o otkupu proizvedene elektri¢ne energije, pre sticanja statusa, radi
realizacije priklju¢enja na mrezu
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VI-2 Ugovor o otkupu elektricne energije
povlaséenog proizvodaca elektricne energije

Povlasceni proizvodac

Zahtev za zakljucenje
Ugovora o otkupu
elektricne energije

Garantovani snabdevac

Rok 30 dana

Ugovor o otkupu
elektricne energije
Period vazenja 12 godina

NAPOMENA: Postoje i slu¢ajevi ugovora o otkupu proizvedene elektri¢ne energije, pre sticanja sta-
tusa, radi realizacije priklju¢enja na mrezu
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VIl Posebni postupci
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VII-1 Poseban slucaj izgradnje
vetroelektrane

Objekti/radovi koji se izvode na osnovu resenja, po
osnovu €lana 145. Zakona o planiranju i izgradnji
- elektrana 50 kW -

Zahtev za izdavanje reSenja
Prilog: 1) dokaz o pravu svojine; 2) idejni projekat
prema klasi objekta; 3) dokaz o uredenju odnosa sa
jedinicom lokalne samouprave u pogledu doprinosa
za uredivanje gradevinskog zemljiSta i 4) dokaz o
placenoj propisanoj administrativnoj taksi.

ne - rok 8 dana Razmatranje da -rok 5 dana

adekvatnosti
zahteva

Odbacivanje zahteva, ako
je za navedene radove

u zahtevu potrebna
gradevinska dozvola

Resenje o odobravanju
izvodenja radova

Postupak za izdavanje

gradevinske dozvole | Zalbanaredenje-rok8dana [
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VII-2 Garancija porekla

e Dokument - ima iskljuc¢ivu funkciju da dokaze kraj-
njem kupcu da je elektricna energija proizvedena iz
obnoviljivih izvora energije / kombinovane proizvo-
dnje elektricne i toplotne energije sa visokim stepe-
nom iskoriS¢enja primarne energije

« Forma - elektronski oblik

« Garancija porekla izdata u drugim drzavama vazi pod
uslovima reciprociteta i u Republici Srbiji i u skladu sa
potvrdenim medunarodnim ugovorom

« Samo za proizvodaca elektri¢ne energije koji ima sta-
tus proizvodaca iz obnovljivih izvora
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Vazi godinu
dana
od kraja

perioda
proizvodnje
za koju se
izdaje

Prenosiva

Samo
jednom za
jedini¢nu
neto koli¢inu
od TMWh
proizvedene
elektri¢ne
energije iz

OIE

VII-2 Izdavanje garancije porekla

Zahtev za izdavanje garancije porekla -
podnosilac energetski subjekt koji ima
status proizvodaca iz OIE, sa korisnickog
racuna iz registra garancije porekla

Operator prenosnog sistema

Nacin izdavanja

mesecno: zahtev za izdavanje za nastupajuci
period: do 20-tog dana u mesecu za
prethodni mesec

jednokratno: zahtev podnet za prethodni
period: 10 dana

Prestaje da
vazi:

1) vlasnik
odlucida je
iskoristi

2) istekne rok
vazenja

3) operator
prenosnog
sistema
Registar garancija porekla u povuce
elektronskom obliku garanciju

Garancija porekla
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VII-3 Koncesija*
- za sticanje prava na koris¢enje prirodnog
bogatstva -

Predlog za davanje koncesije

Predlog za donosenje koncesionog akta

Koncesioni akt

Izvestaj Komisije o
sprovodenju javnhog
tendera

Odluka o odredivanju
koncesionara

Izdaje se na period od 5-50 godina -
za koriscéenje prirodnog bogatstva,
a nije neophodna za sticanje prava na
obavljanje delatnosti

Ugovor o koncesiji
Osnivanje koncesionog preduzeca

*NAPOMENA: Zakon o javno-privatnom
partnerstvu
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VII-3 Koncesija
- sadrzaj ugovora o koncesiji

« Ugovorne strane, predmet koncesije, ukljucujuci opis objekata, uredaja,
postrojenja

« Rok trajanja koncesije i uslovi pod kojim se taj rok moze produziti, duzina
trajanja pripremnih radnji

« Raspodela rizika izmedu privatnog i javnog partnera i obim iskljucivih
prava privatnog partnera

« Visinainacin obezbedenja garancija za izvrsavanje koncesione obaveze.

« Uslovi obavljanja koncesione delatnosti i standardi proizvoda i usluga,
transfera tehnologije

« Koncesiona naknada (visina, rokovi, uslovi i nacin placanja)

« Prava i obaveze u pogledu preduzimanja mera obezbedivanja opste si-
gurnosti, zastite zdravlja i zastite zivotne sredine kao i odgovornosti za
naknadu Stete prouzrokovane ugrozavanjem opste sigurnosti i zastite zi-
votne sredine

« Prava na prenos koncesije

« Vremeinacin predaje nepokretnosti, objekta, uredaja ili postrojenja i sta-
nju u kome se oni moraju predati

« Uslovi izmena ili raskida ugovora i njihovim posledicama, promenjenim
okolnostima i visoj sili

« Nacin resavanja sporova i primena merodavnog prava

« Nacin medusobnog obavestavanja o izvrSenju ugovora, nacin vrSenja kon-
trole izvrSenja ugovora i ostvarivanja prava i obaveza ugovornih strana

« Druge odredbe o kojima se sporazumno dogovore ugovorne strane
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Relevantni zakoni, strateska dokumenta,
planovii podzakonska akta

Zakoni

ubkhwh =

© N

9

10.
11.
12.
13.
14.

Zakon o energetici, SI. glasnik RS, br. 145/14

Zakon o prostornom planu Republike Srbije, SI. glasnik RS, br. 88/10

Zakon o zastiti zivotne sredine, SI. glasnik RS, br. 135/04, 36/09i 14/16

Zakon o integrisanom sprecavanju i kontroli zagadenja, Sl. glasnik RS, br. 135/04 i 25/15
Zakon o planiranju i izgradniji, SI. glasnik RS, br. 72/09, 81/09, 64/10 - odluka US, 24/11,
121/12,42/13 - odluka US, 50/13 - odluka US, 98/13 - odluka US, 132/14i 145/14
Zakon o Sumama, SI. glasnik RS, br. 30/10i93/12

Zakon o vodama, SI. glasnik RS, br.30/10i 93/12

Zakon o zastiti prirode, SI. glasnik RS, br. 36/09, 88/10,91/10i 14/16

Zakon o zastiti vazduha, SI. glasnik RS, br. 36/09i 10/13

Zakon o proceni uticaja na zivotnu sredinu, Sl. glasnik RS, br. 135/04 i 36/09

Zakon o strateskoj proceni uticaja na zivotnu sredinu, Sl. glasnik RS, br. 135/04 i 88/10
Zakon o opstem upravnom postupku, SI. glasnik RS, br. 18/16

Zakon o javno-privatnom partnerstvu i koncesijama, Sl. glasnik RS, br. 88/11i 15/16
Zakon o vazdusnom saobracaju, Sl. glasnik RS, br. 73/10,57/11,93/1245/15

Strateski dokumenti i planovi

1.

Strategija razvoja energetike Republike Srbije, SI. glasnik RS, br. 101/15

2. Nacionalni akcioni plan za obnovljive izvore energije, SI. glasnik RS br. 53/13

Uredbe

1. Uredba o uslovima i postupku sticanja statusa povlas¢enog proizvodaca elektri¢ne
energije, privremenog povlas¢enog proizvodaca i proizvodaca elektricne energije iz
obnovljivih izvora energije, SI. glasnik RS, br. 56/16

2. Uredba o utvrdivanju Liste projekata za koje je obavezna procena uticaja i Liste
projekata za koje se moze zahtevati procena uticaja na zivotnu sredinu, Sl. glasnik RS, br.
114/08

3. Uredba o rezimima zastite, SI. glasnik RS, br. 31/12

4. Uredba o lokacijskim uslovima, Sl. glasnik RS, br. 35/15

5. Uredba o uslovima isporuke i snabdevanija elektrichom energijom, SI. glasnik RS, br.
63/13

6. Uredba o podsticajnim merama za proizvodnju elektricne energije iz obnovljivih izvora i
iz visokoefikasne kombinovane proizvodnje elektri¢ne i toplotne energije, SI. glasnik RS,
br. 56/16

7. Uredba o ugovoru o otkupu elektri¢ne energije, SI. glasnik RS, br. 56/16

8. Uredba o naknadi za podsticaj povlas¢enih proizvodaca elektri¢ne energije, SI. glasnik
RS, br. 12/16

9. Uredba o visini posebne naknade za podsticaj u 2016. godini, SI. glasnik RS, br. 12/16
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Pravilnici

1.
2.

o

10.

11.

12.

13.

14.

15.

Pravilnik o energetskoj dozvoli, SI. glasnik RS, br. 15/15

Pravilnik o sadrzini informacije o lokaciji i o sadrzini lokacijske dozvole, SI. glasnik RS, br.
3/10

Pravilnik o sadrzini, nacinu i postupku izrade i nacin vrienja kontrole tehnicke
dokumentacije prema klasi i nameni objekata, Sl. glasnik RS, br. 23/15

Pravilnik o klasifikaciji objekata, SI. glasnik RS, br. 22/15

Pravilnik o opstim pravilima za parcelaciju, regulaciju i izgradnju, Sl. glasnik RS, br. 22/15
Pravilnik o sadrzini i obrascu zahteva za izdavanje vodnih akata i sadrzini misljenja u
postupku izdavanja vodnih akata, SI. glasnik RS, br. 74/10, 116/12i 58/14

Pravilnikom o sadrzini zahteva o potrebi procene uticaja i sadrzini zahteva za
odredivanje obima i sadrzaja Studije o proceni uticaja na zivotnu sredinu, SI. glasnik RS,
br. 69/05

Pravilnik o sadrzini studije o proceni uticaja na zivotnu sredinu, Sl. glasnik RS, br. 69/05
Pravilnik o sadrzini i naCinu izdavanja gradevinske dozvole, SI. glasnik RS, br. 93/11i
103/13 - odluka US

Pravilnik o postupku sprovodenja objedinjene procedure elektronskim putem, SI.
glasnik RS, br.113/15

Pravilnik o nacinu zatvaranja i obelezavanju zatvorenog gradilista, SI. glasnik RS, br.
22/15

Pravilnik o sadrzini i na¢inu vrSenja tehnickog pregleda objekta, sastavu komisije,
sadrzini predloga komisije o utvrdivanju podobnosti objekta za upotrebu, osmatranju
tla i objekta u toku gradenja i upotrebe i minimalnim garantnim rokovima za pojedine
vrste objekata, SI. glasnik RS, br. 27/15

Pravilnik o minimalnim garantnim rokovima za pojedine vrste objekata odnosno
radova, SI. glasnik RS, br. 93/11

Pravilnik o licenci za obavljanje energetske delatnosti i sertifikaciji, SI. glasnik RS, br.
87/15

Odluka o utvrdivanju metodologije za odredivanje troskova priklju¢enja na sistem za
prenos i distribuciju elektri¢ne energije, SI. glasnik RS, br. 109/15
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Legend of symbols used in
diagrams presenting the steps
within the procedures

-
<&
O
=
]
O

Symbol denoting the application filed by the investor to the
competent authorities, authorized organizations, bodies or
enterprises

Symbol denoting a question which opens up in the course of the
procedure

Symbol denoting requirements and input elements of act under
consideration

Symbol denoting a positive activity of the competent authority,
authorized organization, body or enterprise

Symbol denoting other steps in the specific procedure

Symbol denoting administrative act resulting from the
undertaken procedure




CONSTRUCTION OF PLANTS AND ELECTRICITY GENERATION IN WIND TURBINE PLANTS IN THE REPUBLIC OF SERBIA Guide for investors

Foreword

The United Nations Development Programme (UNDP), acting as an implementing agency of
the Global Environment Facility (GEF) is implementing the GEF funded project “Reducing Barri-
ers to Accelerate the Development of Biomass Markets in Serbia” in close partnership with the
Ministry of Mining and Energy and the Ministry of Agriculture and Environmental Protection
of the Republic of Serbia.

The objective of the Biomass Project is to increase the share of energy from renewable sources
in the energy mix of Serbia, namely the share of biomass in power generation.

One of project activities is focused on enhancing the capacity of all relevant stakeholders to
develop, finance, construct and operate bankable biomass renewable energy projects. To that
end an update and revision of six existing, yet outdated guides for investors in renewable en-
ergy facilities has been performed:

1. CONSTRUCTION OF PLANTS AND ELECTRICITY/HEAT GENERATION FROM BIOMASS IN
THE REPUBLIC OF SERBIA

2. CONSTRUCTION OF FACILITIES AND ELECTRIC POWER GENERATION IN SMALL HYDRO-
POWER PLANTS IN THE REPUBLIC OF SERBIA

3. CONSTRUCTION OF PLANTS AND ELECTRICITY GENERATION IN WIND POWER PLANTS
IN THE REPUBLIC OF SERBIA

4. CONSTRUCTION OF PLANTS AND ELECTRICITY/HEAT GENERATION FROM HYDRO-GEO-
THERMAL SOURCES IN THE REPUBLIC OF SERBIA

5. CONSTRUCTION OF PLANTS AND ELECTRICITY GENERATION IN WIND POWER PLANTS
IN THE REPUBLIC OF SERBIA

6. CONSTRUCTION OF SOLAR HEATING SYSTEMS IN THE REPUBLIC OF SERBIA

All guides are bilingual and, except for one, were delivered in two versions. Six detailed guides
describe in details the comprehensive procedure for constructing the energy facilities and
performing economic activity of energy generation from renewable sources. Detailed guides
are intended primarily to investors and project developers, but also to officials in different
competent institutions since the legal procedure is cross-sectoral. In five less detailed guides
the comprehensive matter is described in simpler and illustrative manner with an idea to get
this topic closer to the wide range of stakeholders.

The objective of the guides is to encourage and assist the investors interested in the Serbian
renewable energy sector, but also to identify through thorough analysis weakness and incon-
sistencies of the procedure and to encourage competent institutions to perform legal and
institutional improvements. We sincerely hope that the guides will trigger constructive dialog
between the numerous stakeholders and thus contribute to their better awareness and mu-
tual understanding, which ultimately should result in favorable environment for investments
in renewable energy.
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| Wind turbine plants

. Energy plants used to perform electricity production activity using the
energy of wind

. Can acquire the status of preliminary privileged producer of electricity

. Can acquire the status of producer of electricity from renewable sources.

Note: it should be noted that this Guide refers to wind turbine plants in general and that it
describes procedures before competent authorities and institutions, while certain parts of
these procedures, as well as the implementation of certain procedures depend on the size
of facilities, the location where the facility is constructed, the specific technology for energy
generation and other characteristics of the plant using hydrogeothermal energy.
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Investor should acquire the following rights

Integrated procedure

Right to
construct the plant
- regulations in the
field of constructing
the specific energy
generating plant
(from location
requirements,
construction permit

to operation permit)

Right to perform
the electricity

generation
activity
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| Key steps from the idea to the
operation of the plant

Il Acquiring the right to construct the
wind turbine plant

Il Permit to connect the plant to the
power grid

IV Obtaining the right to perform the
activity of electricity production

Possibility
to obtain

temporary
status

TEMPORARY

| V Obtaining the status of ((temporary) privileged) |
I producer of energy from renewable sources I

VI PRODUCTION AND SALE OF ELECTRICITY




Il Acquiring the right to construct
the wind turbine plant
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Il Acquiring the right to construct the plant

Obtaining the information on location

Obtaining the energy permit

r--------------

Preliminary design
I Resolving property/legal relations / setting and changing land lots
Requirements for connection / design requirements

L--------------‘

*can be done

before or after
) _— . . %
1l-3 Obtaining location requirements obtaining the

energy permit

| | | | | | | | | | | | | |
Feasibility Study with preliminary design / Construction permit design
I Environmental Impact Assessment I

L--------------‘

-4 Obtaining construction permit

Design for performance of works /
I Constructing the plant / Technical inspection I

Il-5 Obtaining the operation permit



CONSTRUCTION OF PLANTS AND ELECTRICITY GENERATION IN WIND TURBINE PLANTS IN THE REPUBLIC OF SERBIA Guide for investors

II-1 Selection of location, perusal of
the valid planning documents, and
information on location

Analiysis and selection of potential location for the construc-
tion of the plant are the first steps, and they are important as
they decide on the elaboration of technical documentation for
the construction of the plant
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Selection of
location

Perusal of the valid planning document (unit of local
self-government

Location
envisaged for the
construction of the
energy facility

Obtaining the consent of the Ministry in
charge of agriculture, forestry and water
management

no

yes

Copy of the land lot, list of owners of the land lot (Real property
cadastre service of the municipality

Application for issuance of information on location

Deadline 8 days

Information on location
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II-2 Energy permit

« The Energy Permit is an act which is a pre-requisite for
obtaining the Construction Permit

« The Energy Permit is not necessary for facilities of capac-
ity under 1 MW.

NOTE: The Energy Permit is not necessary if the facility is constructed through a public/private partnership or concession
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Statement by

designer in charge

on compliance with

relevant norms and
Excerpt from Company regulations
Register

Information on
location (or location
requirements)

ENERGY PERMIT

Opinion of the
transmission/distribution Evidence of paid

system operator on deposit or invested funds in
possibility construction
of connection
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1I-2 Obtaining the energy permit

Plant capacity = 1 MW

No energy permit is
necessary

Information on
Location/
Location requirements

Electricity production
plant (ministry in charge
of energy)

Application for Energy Permit (Form O-1)

r Il B ‘

I Appeal within I
15 days of
receipt of

I decision ]

Energy Permit (valid for 3 years and
can be extended at the request of
applicant by max 1 year)
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lI-3 Location requirements

Location requirements contain all requirements and data
necessary for the elaboration of technical documenta-
tion, primarily the design for construction permit, in com-
pliance with valid planning documents
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Consent fromt he point

of view of safety of air
traffic

Conditions for
connection
to the power grid

Resolved property-
legal relations*

LOCATION REQUIREMENTS

The building plot formed

Technical documentation

(allotment/re-allotment) (concept design)

plan

*NOTE: Recommended for mote efficient construction
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II-3 Forming the building plot

Preparation of allotment/re-allotment design
Mandatory part of it: Design of geodetic
benchmarking

Design submitted to the authority of the
unit of local self-government in charge
of urban planning

Design is in compli-
ance with the existing
plan documents

Notification to project applicant

Deadline
yes 10 days

Deadline 3 days

The competent

P o Em omm o mm ay authorle confirms
the design

0 Complaint to the city/ I

|  municipal council |

Filing the request for allotment/re-allotment plan
(National Survey)

Deadline 30 days (at the
latest 60 days), and ap-

.. . peals within 15 days of
Decision on formation of cadastre lot(s) receipt of decision
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lI-3 Allotment/re-allotment plan

Preparation of allotment/re-allotment design
Part of it: Design of geodetic benchmarking

Prepared by: authorized company, legal person, entrepreneur
Led by: responsible urban planner — architect

10 days

LSG - Authority in charge of urban
planning

Notification on
confirming the 10 days
design

Notification on
rejecting the
design

Application for allotment plan
attached: 1) evidence of resolved

property / legal relations,
2) Allotment/re-allotment plan confirmed by
the competent authority, including geodetic
benchmarking design.

Authority in charge of geodetic survey and cadastre
National geodetic Authority - RGZ

Decision forming cadastre plot(s)
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11-3 Conditions for connection
to the transmission system

A part of the study
which is developed for
all power generators
contains, among other
things, the following: 1)
technical requirements
for the development
of planning and urban
planning documentation;
2) opinion of the
transmission system
operator on conditions
and possibility of
connection to the
transmission system, and
Contract for preparation of Study for Connection 3) terms of reference for
the connection to the
transmission system.
The deadline for the
development of this
part of the Study is 90
days after the advance
payment being made for
the development of the
Deadline 180 days Study to the account of
the transmission system
operator.*

The request for preparation of Study for Connection
of the facility to the transmission system is filed by the
energy producer to the transmission system operator
on the prescribed form

Preparation of the Study for connection of
the facility to the transmission system

* Procedure for connection of facility to the transmission system, 23 December 2015
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1I-3 Conditions for connection to the
distribution system

The request for issuance of conditions for connection
is submitted by the energy producer to the
distribution system operator on a prescribed form

Technical report — determines if there are
energy-related and technical conditions for the
connection of the facility to the system, based
on the filed request

Deadline 30 days

Issuing the act on conditions
for connection
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II-3 Consent from the point of view
of safety of air traffic

The request for the issuing of consent for construction
of wind turbine plant from the point of view of safety of
air traffic and marking of the plant is filed to the Agency
for Air Traffic Control of Serbia and Montenegro.

No special form is prescribed.

The request should state the reason for the request

and describe the plant specifically noting the position,
height and form of the plant

Agency for Air Traffic Control of
Serbia and Montenegro
- transitional provisions of the law -

Consent from the point of view of safety of air traffic
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Guide for investors

II-3 Water management acts

Integrated procedure

« Water management acts

Water requirements (I-3)

Water requirements not
necessary in integrated
procedure, since compliance

of technical documentation
with water requirements for the
issuing of construction permit
is checked by technical control
(I-4)

Water permit - to be acquired
if water requirements request it
(I-5)

« Competences

Ministry in charge of water
management

Competent authority of the
autonomous province (for plants
to be constructed in the AP)
Competent authority of the

City of Belgrade (for plants in its
territory)

Request for obtaining the opinion of

the national authority in charge of
hydrometeorological issues (RHMZ)

Deadline 30 days (max. 60 days)

Opinion of RHMZ

Request for obtaining the opinion of public
waterworks company (JVP Srbija vode / JVP
Vode Vojvodine)

Deadline 30 days (max. 60 days)

Opinion of public waterworks company

Request for obtaining the water conditions
is being filed through the integrated
procedure by the entity to which the
request for obtaining location conditions
was submitted
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II-3 Obtaining location requirements

Integrated procedure

Application for Location Requirements
(Competences - Art. 133/134 Law on Planning
and Construction)

Application: 1) data on applicant, location, facility;
2) concept design of facility; 3) evidence of

payment of administrative tax Competent authority

checking if the application is
in compliance with planning
document

Verification of yes
supplied documentation

Competent authority checking if yes
the requirements can be issued

no es .
y based on planning document

no

Complete
documentation
Competent authority ex officio obtains
data: 1) from authority for geodetic
survey and cadastre, 2) conditions

no for design and connections (public
infrastructure, except electric-energy

connection®, water requirements,
Decision rejecting application environmental requirements, cultural
and natural assets, fire fighting

protection, and explosives protection,
defense requirements, etc.)

Attaching

or additional
documenta-
tion

. |
[ Complaint to 1
J decision [
4 Authorized organization for issuance
of requirements and data provides the

10/30 days necessary data to competent authority

Complaint dead- I
line 3 days,
Decision 30 days I

Deadline 5 § working days

I o= o= == o . . .
Issuing of location requirements

* NOTE: the issue of connection to
the energy network in the capacity of
buyer depends on the specific facility
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11-4 Construction permit

o After the completed technical control of the design for
the construction permit and the positive report on per-
formed technical control, the next step is filing the ap-
plication for the construction permit to the ministry in
charge of construction, or to the unit of local self-govern-
ment¥,

« Itisarequirementfor obtaining the status of preliminary
privileged electricity producer

« After receiving it, it is possible to apply for approval for
connection to the energy grid.

*NOTE: More detail on competences in the slide on classification of plants with respect to the
Law on Planning and Construction
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A pre-requisite for obtaining the status of preliminary privileged electricity producer

Design

documentation Environmental
(preliminary design, impact
design for construction assessment

permit)

CONSTRUCTION PERMIT

Consents for the
Technical control design documentation

of desigh documentation and
the EIA Study

*NOTE: when this permit is obtained, it is possible to apply for permit for connection to the energy grid
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lI-4 Environmental Impact Assessment

no

no
The EIA Study can be required

Plant
capacity > 10 MW

yes

Application to decide on the need for EIA

Plant (authority in charge of construction permit)

capacity > 50 MW

Deadline 10 days

yes

Informing the stakeholders and the
public

EIA Study is mandatory

Deadline 10 days

Collecting the comments of

stakeholders and the public

Deadline 10 days

Deadline 3 days

The competent authority decides on
the Application regarding the need for
EIA

Informing the investor and the
public of the decision

The EIA Study is required The EIA Study is not required
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The EIA Study is
required

The request to decide on the scope
and contents of the EIA Study
(authority in charge of construction
permit

Deadline 10 days

The Decisions states Informing the interested public
the scope and
contents of the EIA
Study

Deadline 15 days

Stakeholders provide their
comments/opinions

Deadline 10 days

The competent authority issues the
decision on the scope and contents
of the EIA Study

yes Deadline 3 days

Informing the investor and the
public of the decision

Elaborating the EIA Study
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Elaborating the EIA Study

1 year of receipt of final decision on scope and contents of EIA Study

Request for consent to the EIA Study

(authority in charge of construction permit)

Deadline 7 days

Deadline 10d
Informing the interested public eadiine ays

Appointing the technical Commission
Deadline 20 days for evaluation of the EIA Study

Public insight, presentation and

public debate on the Study Deadline 3 days

Submit the EIA Study to the
Commission

Report with proposed opinion to the
interested public

Deadline 30 days

Report with evaluation of the EIA Study
and proposed decision

Deadline 10 days

Decision on granting the consent or rejecting the request for
consent regarding the EIA Study (validity 2 years during which
time the project leader MUST commence construction)
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11-4 Technical documentation for the
construction permit

Preliminary feasibility study with the general design

Feasibility study with the preliminary design (with layout solution)

Authority in charge of issuing the Unit LSG - no

construction permit

Ministry in charge of
construction, or the APV - yes

Subject to review (technical control ) by commis-
sion (review commission) — deadline 30 days

Review commission submits to the investor the report with
measures which must be implemented in developing the design
for construction permit

Design for construction permit
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II-4 Technical control of design and water
consent*

Design for construction permit

I Obtaining the consent i I Obtaining the consent I
of the ministry in charge of the ministry in

of the environment i charge of health
J Jd
i - |
- -
b gy == | ———— -
Technical control of the design or
construction permit - confirms compliance
with water requirements (form of water
consent)
= = o P
. !
Obtaining the
i consent of the |
authorities/or- 1
| ganizations, when - N —
so prescribed by | F
[ Fondltlons :stated I |l The water consent for the design for i
I n th? location construction permit (valid for 2 years since |
permit P | I issuance, during which time the application
| i must be filed for the issuing of the construction |
permit)
0 -
I -
4 -
L N -
Q- m mm =

*Note: the water consent is necessary if the structure affects the water regime, and the investor can ob-
tain it also under the procedure prescribed in the Law on Water, in order to have a confirmation issued by
the authority in charge of water regime
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1I-4 Obtaining the Construction Permit

Integrated procedure

The general design, the preliminary design, the preliminary feasibil-
ity study, the feasibility study, review, report by review commission

Design for the construction permit; technical control with report

Application for construction permit

The competent authority according to Article 133 of the Law on
Planning and Construction

NO

Deadline F = = 5
Designisin i . .
compligncewith Zglgrklng DeC|S|?n on cor-i- | Appeal |
construction struction permit within 5
codes contained I days |
in the location
requirements C I

YES
Deadline

5 working
days

Amendments within
10/30 days

Appeal within
1. I

New harmonized

8 o!ays_/ _ Decision on application
Suit within 30 construction permit for issuing of
days

construction permit
E =m = = d
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II-5 Operation permit
« The fitness of the structure for operation is deter-
mined by technical inspection

e The structure can be utilized after the operation
permit is obtained.

« In the process of obtaining the operation permit
itis necessary to provide the design for perfor-
mance of works / the as-built design.
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Design for
performance
of works/
the as-built design

Construction of
the

Technical inspection
of the
built plant

*Note: It is desirable, but not mandatory, that the investor should, prior to obtaining the
operation permit, to obtain the water permit, if it is necessary for the specific structure




CONSTRUCTION OF PLANTS AND ELECTRICITY GENERATION IN WIND TURBINE PLANTS IN THE REPUBLIC OF SERBIA Guide for investors

II-5 Constructing the structure

« The construction of the structure, or the performance of works, can be
performed by a company inscribed in the relevant registry of construc-
tion companies (contractor).

« The obligations of the contractor are as follows: prior to commence-
ment of works to sign the designs for the performance of works, to issue
a decision appointing the contractor-in-charge at the construction site,
3) ensure for the contractor-in-charge the construction contract and
the documentation based on which the structure is to be constructed,
4) ensure preventive measures for health and safety at work in com-
pliance with the law, perform the works in compliance with the docu-
mentation based on which the construction permit is issued, organize
the construction site in a manner ensuring access to the site, ensure
the safety of the structure and persons in the site and its surroundings,
ensure evidence of the quality of performed works, maintain the daily
building records, the building log, and ensure the inspection records,
ensure the structures and the environs in case of suspension of works.

« The contract on construction, the decision appointing the contractor in
charge and the design for the performance of works shall at all times be
available at the building site.

« Theinvestor shall ensure technical supervision during the construction
or performance of works for which the construction permit has been is-
sued.
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Valid decision issuing the construction
permit

Notification of commencement of works
Not less than 8 days prior to
commencement of works

- Obligations
regarding

- Date of
commencement

arrangement of works
of construction - Deadline
land have been to finalize

regulated construction
- Administrative
tax paid Marking of the construction plot,

regulation, leveling and construction
lines, marking of the construction
site with adequate board

Construction agreement, design for
performance of works, contractor in charge,
technical supervision

Construction of the structure
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II-5 Technical inspection

Design for performance of Construction of Bequest for water permit
works/ As-built design the plant if so required by the
water requirements

Decision issuing
the water permit*

Request for technical inspection of the structure

Technical inspection — within 30 days of request

Appointing the technical inspection commission

NO
Commissioning of
trial run

The commission informs the competent authority of its permit for
commissioning the trial run, maximum one year

The commission checks the compliance with re-
quirements for issuing of the operation permit

*Note: It is desirable, but not man-

Report/findings of the technical datqry, beforg obtalnm‘g the op-
. . . eration permit, to obtain the water
inspection commission

permit, if necessary for the specific
plant
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II-5 Operation permit

A R ORI Positive report/findings

Of the technical
inspection commission

Application to competent authority
(ministry in charge of construction, body
of the AP, or body of the unit of LSG

5 working days of the

. A Paid prescribed fees
filing of application

and administrative
tax

Decision on operation permit

Design for
performance of works/

As-built design

Investor
Reports and

certificates, if
necessary

The competent Competent authority of
construction the unit of LSG
Inspection Appeals to the
| ministry or AP |
within 8 days
‘ ] ] ] ] ‘
Holders of public Competent authority
competences Ministry, or AP
" B = B = N
1 Administrative i
dispute within 30
Competent authority for national I days -I

survey and cadastre - inscribes the I == = =
property rights on the structure within
7 days of the decision and notifies the
investor and the competent authority 5 working days of final

decision
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II-5 Acquiring the water permit
- if required by water requirements -

The water permit is not a requirement for the issuing of the
operation permit*

The water permit is acquired after the completed technical
inspection of the structure, outside of the integrated procedure

The application for the water permit is filed by the investor

Enclosures: 1) decision issuing the water consent, 2) Minutes
recorded by the technical inspection commission, 3) signed
contracts with water management Companies; 4) documents
required by the decision on water consent. If necessary, the

investor will subsequently be asked to provide additional
documents.

Submitted to the ministry in charge of water management

Decision issuing the water permit

Issued for a period of max. 15 years
Before expiry, it should be extended.

*Note: in order to ensure legal certainty in plant operation, it is advisable to obtain the water permit
before the commissioning of the plant.




lll Approval to connect the
plant to the
energy network
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lll Approval to connect the plant to the
energy network

Pre-requisite for acquiring the status of privileged electricity producer

Copy of plan of the
Construction cadastre lot,
not older than
6 months

Evidence of
paid administrative

Evidence
of ownership

Evidence
of identity

Data on

plant and right on the
of the plant owner, time when plant
or user of public connection is or right of use of

property planned the plant

*NOTE: the investor decides when to apply for this approval, starting from the moment of
receiving the construction permit
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llI-1 Approval for connection to the transmission
system

The activities within
the procedure of
connecting the plant
to the transmission
system include: the
study for connection
of the plant to the
system, development of
planning and technical
documentation and
obtaining of the
necessary permits for
construction of the
connection, construction
and supervision during
construction of the
connection, checking
the compliance with
technical requirements
for connection to the
transmission network,
and other activities
prescribed by the Law*

Electricity producing plant

Application for issuing the approval for
connection to the transmission system

Decision approving the connection
(valid for 2 years)

I Appeals to the Energy Deadline for issuance:
Agency within 15 days 60 days

*Procedure for connection of structures to the transmission system, 23 December 2015
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IlI-1 Approval for connection to the
distribution system

Electricity producing plant

Application for issuing the approval for
connection to the distribution system

Technical report for the issuing of decision
for connection to the distribution system

Decision approving the connection
(valid for 2 years)

I Appeals to the Energy Deadline for issuance:
Agency within 15 days 45 days




IV Acquiring the right to perform
the activity of production of
electricity
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IV Acquiring the right to perform the
activity of production of electricity

Production of electricity

Market activity
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IV License
- to perform electricity producing activity -

Pre-requisite for status of privileged electricity producer

The plant meets
the requirements
and conditions
set in technical
regulations

Certificate of
registration of
the applicant for
energy activity

Operation permit
for energy plant

Requirements
related to
technical staff

Financial
requirements
for performing
energy activity

&
LICENSE

P 4 h

No liquidation
of bankruptcy
initiated

Evidence of legal
basis for the use

of structure

No prohibition Evidence that
in place director of board
banning members are not
activity sentenced
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Production of electricity for
own needs or production
of electricity in plants
< 1MW

License not required

Application for License
(The Energy Agency)

Deadline 30 days

Decision issuing the license
(validity 30 years)




V Acquiring the status of
((preliminary) privileged) producer
of energy from renewable sources
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V Status of producer of electricity from
renewable energy sources

IS8

4 N
' 4 \ IV-3
/| IV-1 | Status
i Status of preliminary i V-2 <:f ptr("c!:“fer of
P electricity from
privileged " qducer of Status of privileged renewable);ources
| electricity J producer of
| y electricity
N~ 4
-y -

- Energy entities and natural persons - only for installed

capacity up to 30 kW.
« Cannot at the same time have two or more types of status.
« The above steps are not mandatory, but they do enable

the acquiring of certain rights.
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V-1 Status of preliminary privileged
producer of electricity

Maximum capacity 500 MW

Construction
permit for energy
generating plant

Part of technical
documentation,
Financial analysis
of project

Dataon
applicant

STATUS OF PRELIMINARY PRIVILEGED
PRODUCER

/TN

Evidence
of ensured
monetary

deposit or bank

guarantee®

Evidence of

Act on possibility paid

of connection to the

administrative
energy system

tax

*Note: for power plant of capacity exceeding 100 kW
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V-1,2 Acquiring the status of
(preliminary)* and the status of
privileged producer of electricity

Maximum capacity 500 MW

Construction permit and other — O

evidence for plants producing

electricity from RES Power purchase agreement with
delayed condition within 30 days

Form - O1, for issuing the decision
granting the status of preliminary
privileged producer, filed to the
ministry in charge of energy

Form - 02, for issuing the decision
granting the status of privileged
producer, filed to the ministry in
charge of energy, after obtaining
the operation permit and license

Deadline 30 days

Decision granting the status
of preliminary privileged
producer

- Validity maximum 3 + 1 year

<] Appeals to the

Govrnt within
15 days |

Deadline 30 days

Decision granting the status
of privileged producer

—Q

Application to guaranteed supplier to
sign the power purchase agreement
with delayed conditions

* Note: This proce-
dure applies if the
Appeals to the investor decided to
I Govrnt within I acquire the tem-
15 days porary status of
privileged electricity
producer
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V-2 Status of privileged producer of
electricity

Maximum capacity 500 MW

Approval for
connection to

Operation permit

Data on | evidence power system,
applicant of plant with diagram of
reconstruction measuring devices

STATUS OF PRIVILEGED PRODUCER
OF ELECTRICITY

Evidence
that installed
equipment
has not been
used, certified
by person in
charge

Evidence of
paid
administrative tax
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V-2 Acquiring the status of privileged producer of
electricity

Maximum capacity 500 MW

Operation permit and license
for the plant or part of plant
producing electricity from RES,
with other necessary evidence

Application — O2, for issuing of
decision granting the status of
privileged electricity producer to

be filed to the ministry in charge of
energy

Deadline 30 days

Decision granting the

status of privileged <= Appealsto the
producer Govrnt within
s days |
k= = -4 *Note: if not already signed at

the time of acquiring the status of
preliminary privileged
producer

Application to the guaranteed
supplier to sign the power
purchase agreement

Power purchase
agreement*
Validity 12 years

Deadline
30 days
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V- 3 Incentives

e Theprivileged electricity producer and the preliminary
privileged producer shall acquire the rights to incen-
tives by signing the power purchase agreement with
the guaranteed supplier.

« Incentives: 1) taking over the balancing obligation by
the guaranteed supplier; 2) taking over the costs of
balancing, by the guaranteed supplier; 3) incentives
period lasting for 12 years; 4) free access to transmis-
sion/distribution system; 5) privileged feed-in tariffs.
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V- 3 Feed-in tariffs

+  Feed-in tariffs for produced electricity are determined depending on the
type and installed capacity of the plant, and the maximum effective opera-
tion time for the relevant type of plant.

Maximum effective
operation hours (h)

Installed capacity P (MW) Incentive feed-in tariffs (c€/kWh)

9000 per quarter of
incentives period

«  The maximum produced electricity which can be purchased at incentive

feed-in tariffs is calculatedas E, =P *t _ where:E  _ —maximum pro-
duced electricity for which the privileged producer is entitled to incentive
feed-in tariffs by the guaranteed supplier at tariffs stated in the above ta-
ble, expressed in kWh; P - installed capacity of the plant or part thereof, ex-
pressed as kW; t - maximum effective time of operation as stated in the

table, expressed in h.

« Until the expiration of each year of the incentive period, the additional pro-
duced electricity above the maximum produced electricity , shall be pur-
chased by the guaranteed supplier at the price equivalent to 35% of the
feed-in tariff. The preliminary privileged producer since the beginning of the
incentive period exercises the right to feed-in tariffs equivalent to 50% of the
value from the table.
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V-4 Acquiring the status of electricity
producer from renewable energy sources

Data on the applicant

Electricity producing plant, 2. Operation permit
using renewable energy 3. Approval for

sources, irrespective of connection to the

installed capacity ener?y system
4. License

5. Evidence of paid
administrative tax

For a plant
not having a
valid status
of privileged
producer of
electricity

Application Form - O3, for
issuing a decision granting
the status of producer
from RES, submitted to the
ministry in charge of energy

Deadline 30 days

Decision granting the
status of producer
from RES

| Appealtothe

i
< Goyrnm. within 15
days i

* Note: exercising the prior right in taking over the total amount of produced electricity to the transmission
and distribution system, except in cases when the safe operation of these plants is at risk
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VI Production and sale of electricity
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VI-1 Power purchase agreement with
deferred effect

Preliminary privileged
electricity producer (still to
build the plant)

Request to sign the power
purchase agreement

with deferred effect (until
acquiring the status of
privileged producer)

Acquiring the status of
privileged producer, and
the provision on deferred
effect from the power
purchase agreement ceases
to produce legal effect

Guaranteed supplier

Deadline 30 days

Power purchase
agreement Wind turbine
with deferred effect plant

(until acquiring the status constructed
of privileged producer)

Note: there are also cases of power purchase agreements before the acquiring of status in order to imple-
ment the connection to the network
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VI-2 Power purchase agreement with privileged
electricity producer

Privileged producer

Application to sign
the power purchase
agreement

Guaranteed supplier

Deadline 30 days

Power purchase

agreement
Validity period 12 years

Note: there are also cases of power purchase agreements before the acquiring of
status in order to implement the connection to the network
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VIl Special procedures
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VII-1 The special case of wind turbine
plant construction

Structures which are constructed on the basis
of decisions, under Article 145 of the Law on
Planning and Construction

- Plants of 50 kW -

Application for issuance of decision
Attachments: 1) evidence of property right; 2)
preliminary design according to the class of plant; 3)
evidence of regulating relations with the unit of local
self-government with respect to contributions for
arrangement of construction land, and 4) evidence of
paid prescribed administrative tax.

NO - deadline 8
days

Considering YES - deadline 5 days

the adequacy of
application

Rejecting the application
if the works stated in
the application require a
construction permit

Decision approving the
performance of works

Procedure for the issuing of I Appeal against the decision I
the construction permit - deadline 8 days
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VII-2 Guarantee of origin

« Document with the exclusive function to prove to the
end buyer that the given share or quantity of energy
has been generated from renewable energy sources,
as well as from combined heat-and-power generation
plants with a high efficiency coefficient of the primary
energy.

« Guarantees of origin are electronic documents

« Guarantees of origin issued in other states are valid
under the conditions of reciprocity also in the Republic
of Serbia and in line with ratified international agree-
ments

« Only for producers of electricity who have the status
of producer from renewable sources.
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VII-2 Issuing of guarantees of origin

Applications for issuing of guarantees of
origin — applicant is the energy entity which

produces electricity from RES, from the user
account in the registry book of guarantees
of origin

Valid Of'?cﬁ Transmission system operator
year of the

end of the
period for
which itis
issued

Manner of issuing

Monthly: application for issuance for the
forthcoming period: by the 20th day of the
month for the preceding month

One-off: application for the preceding
period: 10 days

Expires:

1) When the
Transferable owner decides
to use it
Guarantee of origin 2) Whe.n )
the validity
expires
Issued only 3) Whep the
once for the transmission
unit of net ZYS;?;? or
quantity of pe
TMWh of Registry book of guarantees of origin in decides to
produced electronic form withdraw it

electricity
from RES
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VII-3 Concession*
- to acquire the right to utilize natural resources -

Proposal for concession granting

Proposal to submit the concession deed

Concession deed

Public tender

Decision selecting the
concessionary

Report of the tender
evaluation commission

Establishing the special purpose company

Issued for a period of 5-50 years:
to utilize natural resources and
is not necessary to acquire the
right to perform the activity

*Note: The Law on Public-Private
Partnership
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VII-3 Concession
— contents of the concession agreement

« Parties to the agreement, the scope of the concession, including descrip-
tion of structures, facilities, plants

o Duration of the concession and conditions on how this duration can be
extended, duration of preparatory actions

« Distribution of risks between the private and public partner and the scope
of exclusive rights of the private partner

« The amount of and the manner of ensuring guarantees for execution of
obligations under the concession

« The conditions for performance of the concession activity and standards
of products and services, technology transfer

« Concession fees (amount, deadlines, conditions and method of payment)

« Rights and obligations regarding the undertaking of measures for ensur-
ing general safety, public health and environmental protection, as well as
liability for compensation for damages caused by violating public safety
and the environment

« Theright to transfer the concession

« Time and manner of handing over the immovable property, structures, fa-
cilities and plants and the state in which they are to be handed over

« Condition for amendments or termination of agreement and their conse-
quences, changed circumstances, or force majeure

« Resolution of disputes and applicable law

« Notification on execution of agreement, manner of exercising control and
rights and obligations of parties to the agreement

« Other provisions mutually agreed between parties to the agreement
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Relevant Laws, Strategic Documents, Plans and
Bylaws

Laws

1.

2.
3.
4

S VXN

12.
13.

14.

The Energy Law, Official Gazette of RS No. 145/14

The Law on the Spatial Plan of the Republic of Serbia, Official Gazette of RS No. 88/10
The Law on Environmental Protection, Official Gazette of RS No. 135/04, 36/09, and 14/16
The Law on Integrated Pollution Prevention and Control, Official Gazette of RS No. 135/04
and 25/15

Law on Planning and Construction, Official Gazette of RS No. 72/09, 81/09, 64/10 -
decision of the Constitutional Court 24/11, 121/12,42/13 - decision of the Constitutional
Court 50/13 - decision of the Constitutional Court 98/13 - decision of the Constitutional
Court 132/14 and 145/14

The Law on Forests, Official Gazette of RS No. 30/10 and 93/12

The Law on Waters, Official Gazette of RS No. 30/10 and 93/12

The Law on Nature Protection, Official Gazette of RS No. 36/09, 88/10,91/10 and 14/16
The Law on Air Pollution, Official Gazette of RS No. 36/09 and 10/13

The Law on Environmental Impact Assessment, Official Gazette of RS No. 135/04 and
36/09

. The Law on Strategic Environmental Impact Assessment, Official Gazette of RS No. 135/04

and 88/10

General Administrative Procedure Law, Official Gazette of RS No. 18/16

The Law on Public-Private Partnership and Concessions, Official Gazette of RS No. 88/11
and 15/16

The Law on Air Traffic, Official Gazette of RS No. 73/10,57/11,93/12 and 45/15

Strategies and Plans

1.

The Strategy of Development of the Energy Sector of the Republic of Serbia until 2025
with Projections until 2030, Official Gazette of RS No. 101/15

2. National Renewable Energy Action Plan of the Republic of Serbia, Official Gazette of RS
No.53/13

Decrees

1. The Decree on Requirements and Procedure for Acquiring the Status of Privileged
Electricity Producer, Preliminary Privileged Electricity Producer and Electricity Producer
from Renewable Energy Sources, Official Gazette of RS No. 56/16

2. The Decree on the List of Projects for which the Environmental Impact Assessment Is
Mandatory and on the List of Projects for which the Environmental Impact Assessment
May be Requested, Official Gazette of RS No. 114/08

3. The Decree on Protection Regimes, Official Gazette of RS No. 31/12

4. The Decree on Location Requirements, Official Gazette of RS No. 35/15

5. The Decree on Conditions of Supply and Procurement of Electricity, Official Gazette of RS

No.63/13
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6. Decree on Incentive Measures for Production of Electricity from Renewable Energy
Sources and from High-efficiency Combined Production of Electricity and Heat, Official
Gazette of RS No. 56/16

7. Decree on Power Purchase Agreement, Official Gazette of RS No. 56/16

8. The Decree on Fees for Incentives for Privileged Electricity Producers, Official Gazette of RS
No. 12/16

9. The Decree on the Amount of Special Fee for Incentives for the Year 2016, Official Gazette
of RS No. 12/16

Bylaws

1. The Rulebook on Energy Permit, Official Gazette of RS No. 15/15

2. The Rulebook on Contents of Information on Location and on Contents of Location
Permit, Official Gazette of RS No. 3/10

3.  Rulebook on Content, Method and Manner of Development and Performing Control of
Technical Documentation According to Class and Intended Use of the Structure, Official
Gazette of RS No. 23/15

4. Rulebook on Classification of Structures, Official Gazette of RS No. 22/15

5. Rulebook on General Rules of Parcelization, Regulation and Construction, Official Gazette
of RS No. 22/15

6. Rulebook on Contents and Form of the Application for Issuing Water acts and Contents
of Opinion in the Procedure of Issuing Water acts, Official Gazette of RS No. 74/10, 116/12
and 58/14

7. Rulebook on Contents of the Application Concerning the Need for Impact Assessment and
Contents of the Application for Determining Scope and Contents of the Environmental
Impact Assessment Study, Official Gazette of RS No. 69/05

8. Rulebook on Contents of Environmental Impact Assessment Study, Official Gazette of RS
No. 69/05

9. The Rulebook on the Content and Manner of Issuing the Construction Permit, Official
Gazette of RS No. 93/11 and 103/13 - decision of the Constitutional Court

10. Rulebook on the Procedure for Integrated Permit, Official Gazette of RS No. 113/15

11. Rulebook on Closing and Marking of Closed Construction Site, Official Gazette of RS No.
22/15

12. Rulebook on Content and Manner of Technical Inspection of Structures, Composition of
the Commission, Content of Proposed Decision of the Commission Regarding the Fitness
of the Structure for Use, Surveillance of Soil during Construction and Use, and Minimum
Guarantee Periods for Different Types of Structures, Official Gazette of RS No. 27/15

13. The Rulebook on Minimum Guarantee Periods for Different Types of Structures and Works,
Official Gazette of RS No. 93/11

14. The Rulebook on Licenses for Performing Energy Activity and Certification, Official Gazette
of RS No. 87/15

15. Decision Determining the Methodology for Calculation of costs of Connection to the
Electricity Transmission and Distribution System, Official Gazette of RS No. 109/15
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